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UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5

EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: February 4, 2000

From: Thomas Cook, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C mould.kevin@epa.gov
R. Karl, USEPA, Chief ERB, Chicago, IL karl.richard@epa.gov
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL kush.bevely@epa.gov
S. Jansen, USEPA, ERB, ESS, Chicago, IL jensen.sally@epa.gov
R. Pallesen, USEPA, ORC, Chicago, IL pallesen.reginald@epa.gov
M. Hans/ G. Narsete, USEPA, OPA narsete.virginia@epa.gov
F. Thompson, USCG, NPFC fthompson@ballston.uscg.mil
D. Jansen/R. Johnson, Illinois EPA 217-786-6357
B. Everetts, Illinois EPA 217-782-3258
J. Stepping, Christian County Solid Waste District 217-287-7755
S. Bellinski, Mayor, Pana, IL 217-562-3823
M. Henry, Senior Project Manager, Illinois DNR 217-786-6357
National Response Center, USCG, Washington, D.C 202-267-2165

Subject: South Central Terminal, OPA Oil Spill Response Action,
Pana, Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: POLREP 14 FPN: N99269;
Reporting Period: January 28 through February 5, 2000 Response Authority: OPA
Start Date: August 25, 1999 . USEPA Site ID No.: Z5AX
Completion Date: Task Order No.: 41
NPL Status: Non-NPL

I. SITUATION:

1. From the week of January 28 through February 4, 2000, OPA removal activities were primarily focused on
of site excavation, stockpiling, and transportation and disposal (T & D) of oil contaminated soil. Only one
day during the reporting period, February 3, 2000, did OPA activities take place. The site has remained
secure. Security service patrols the grounds during non working hours.

2. Weather conditions: Temperatures were normal for February, ranging from the low 5's°F to the mid
40's°F. Slippery conditions arouse early and late in the week due to snow (approximately 2-inches).
Suspended dust control of site roads due to the winter conditions.

II. ACTIONS TAKEN:

1. Thirty-seven truck loads of OPA material were shipped off-site for proper disposal.

III. PLANS

1. Excavate and stockpile all oil impacted areas remaining on-site which are not impacted with high levels of
ammonia sulfate.

2. Transport all oil contaminated soil off-site for proper disposal.
3. Complete any other OPA related project tasks.



IV KEY ISSUES:

1. None.

V. COSTS:

A. Case open.
B. Costs as of 2/4/2000:

Budgeted Total to Date Remaining

ERRS (2/3/2000) $600,000.00 $570,916.00 $29,084.00

U.S. EPA $87,600.00 $17,797.00 $69,803.00

START $20.000.00 $15.003.00 $4.997.00

Total $707,600.00 $603,716.00 $103,884.00

VI. DISPOSITION OF WASTES:

1. During the week, 37 truck loads were shipped off site, to date, a total of 6,352 cubic yards of non-
hazardous solidified oil sludge and soil has been shipped to Waste Management's Five Oaks landfill in
Taylorville, IL.

2. Shipped 18,300 gallons of viscous oil to Liquid Waste Removal, Greenwood, IN, for fuels blending.
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